ID WBS Task Name Contact | Resource Duration
o Initials

16 | 2.3 Ability to store output at any stage on demand GG 128 days
17 | 231 Store output from any stage: SamGrid development/integration GG PM 1 day
18 V/'@ 2.3.4 Store output from any stage: Production-level test GG JS 1 day
19 | 2.35 MILE 22: Store output from any stage of processing GG 0 days
20 |WE& 2.4 Start Prod via SAM Definition from Stage 2 of Prod: v1 GG 30 days
21 | 2.4.1 INPUT: Start Prod at Stage 2: DOrunjob development GG PL 0 days
22 | 2.4.2 Start Prod at Stage 2: SamGrid development/integration GG PM 21 days
23 | 243 Start Prod at Stage 2: Production-level test GG JS 3 days
24 V/@ 2.4.4 MILE 2: Start (MC) Production at Stage 2 - Working GG 0 days
25 |WE 25 Error Recovery in Phased Processing GG 35 days
26 | 25.1 Error Recovery: SamGrid development/integration GG PM 1 day
27 | 252 Error Recovery: Production-level test GG JS 5 days
28 |7 2.5.3 milestone: Error Recovery in Phased Processing GG 0 days
29 |7 2.6 DOrepro tools adapted to use Sam v7 request system GG 128 days
30 | 2.6.1 DOrepro tools adaptation: First 50% implementation DW DW 40 days
31 | 2.6.2 DOrepro tools adaptation: Next 40% implementation DW DW 32 days
32 |v'E& 2.6.3 DOrepro tools adaptation: Request impact on SamGrid and/or DOrunjob GG RDK,GG 4 days
33 | 2.6.8 DOrepro tools adaptation: Fix python interface to SAM request system AL SS 12 days
34 V/{a} 2.6.9 DEFER: DOrepro tools adaptation: Final 10% implementation DW Dw 0 days
35 | 2.6.4 DOrepro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App GG PM 14 days
36 | 2.6.10 DOrepro tools adaptation: Define test dataset GG MD 1 day
37 V/@ 2.6.5 DEFER: DOrepro tools adaptation: Adjust DOrunjob to use request system GG PL,PM 0 days
38 | 2.6.7 DEFER - MILE 14: DOrepro-tools uses Sam v7 request system GG 0 days
39 2.7 Resolve how to add production paths in future GG 44 days
40 | & 2.7.12 Generalization of Job Types according to I/O Characteristics: client side GG PM 16 days
41 & 2.7.1 Generalization of Job Types according to I/O Characteristics: execution side GG PM 7 days
42 2.7.13 DOrepro tools/Generalization changes: Develop test GG PM 4 days
43 2.7.11 DOrepro tools/Generalization changes: Production test GG MD 3 days
44 2.7.6 DOrepro tools/Generalization changes: MC Production test GG JS 3 days
45 2.7.2 Resolve how to add production paths in future: Document GG PM 4 days
46 2.7.3 Resolve how to add production paths in future: DO Approval GG ASB 1 day
a7 2.7.4 MILE 20: How to add production paths in future - resolved GG 0 days
48 | 2.8 Support testing v7/dOrunjob/SamGrid functionality GG 82 days
49 | 28.1 Survey current understanding of testing procedures GG RDK 6 days
50 | 2.8.2 DOGPCI FNAL testing meeting GG 1 day
51 | 2.8.3 Testing responsibilities, procedures proposal GG GG 12 days
52 |~ 2.8.4 Agreement on Component and Integration testing GG GG,PL 8 days
53 | 2.8.5 Evaluate how DOrunjob should set up WN environment GG AB2 4 days
54 |7 2.8.6 DOrunjob sets up its own environment GG PL 6 days
55 | 2.8.7 Evaluate and sign-off on test facilities and procedures GG/,PL,DW,JS 5 days
56 | 2.8.8 MILE 18: Support testing v7/dOrunjob/SamGrid functionality GG 0 days
57 | 2.9 Start Prod via SAM Definition from Stage 2 of Prod: v2 GG 5 days
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58 29.1 Start Prod at Stage 2: SamGrid notification=all bug fix GG PM 3 days
59 2.9.2 Start Prod at Stage 2: Production-level re-test GG JS 2 days
60 2.9.3 milestone: Start Prod at Stage 2 Ready for Production Release GG 0 days
64 V/@ 2.104 Start Prod via SAM Definition from Stage 3+ of Prod GG 0 days
67 | 2.10.7 Write evaluation of extensions to development GG GG 6 days
77 | 3.1.2 Forwarding Node Installation Doc AL 68 days
78 | 3121 INPUT: Fwd Node Install Doc: Recent Draft AL Dz 0 days
79 W& 3.1.2.2 Fwd Node Install Doc: Hardware prep attempt AL SS 25 days
80 | 3.1.2.3 Fwd Node Install Doc: Feed-back AL SS 5 days
81 | 3.1.24 Fwd Node Install Doc: Integrate Dehong and Steve's documents AL Dz,SS 5 days
82 | 3.1.25 Fwd Node Install Doc: Approve AL AL 1 day
83 | 3.1.2.6 Fwd Node Install Doc: Integrate into SamGrid Installation Manual AL Dz 2 days
84 |7 3.1.2.7 milestone: Fwd Node Install Doc: Completed AL 0 days
245 3.5.8 Create SamGrid Test Stand AL 30 days
246 |7 3.5.8.7 REX ops and Run2Sys agree on/setup hardware config of test stand nodes AL SS 6 days
247 | 3.5.8.1 REX ops installs software on test OSG fwd node (dOsrv15) AL SS 2 days
248 |[Edé: 3.5.8.2 Admins fix disk on test queue node (old samgrid) AL FEF 5 days
249 3.5.8.8 REX ops installs software on test LCG fwd node (dOsrv47) AL SS 3 days
250 {f:}} 3.5.85 REX ops installs software on test queue node (old samgrid) AL SS 2 days
251 3.5.8.6 REX ops installs durable locations test machine AL SS 2 days
252 3.5.8.3 Trial use of SamGrid test stand AL SS 2 days
253 3.5.84 milestone: SamGrid test stand completed AL 0 days
375 | 5.2 Minimal Resource Brokering GG 20 days
376 | 5.2.1 Minimal Resource Brokering: Evaluate, determine best course of action GG GG 20 days
390 6.6 Write recommendations for productization of DO Apps RDK RDK 4 days
394 7.11 EVAL: Ability to merge more than 1 stream from Reco RDK 0 days
396 7.21 EVAL: Ability to run TrigSim in MC Production RDK 0 days
398 7.3.1 EVAL: Skimming in Production RDK 0 days
399 7.4 EVAL: Fixing 0 days
401 751 EVAL: Run raw2sim on minbias files RDK 0 days
403 7.6.1 EVAL: Merging of reco-cert files RDK 0 days
404 | 7.6.2 Stand-alone production of reco-cert output on SamGrid 9 days
405 |7 7.6.2.1 Develop WBS for implementing S/A Recocert on SamGrid RDK RDK 9 days
407 7.7.1 EVAL: CAF Trees from Production RDK 0 days
409 7.9 EVAL: AADST RDK 0 days
410 | 7.10 EVAL: Grid Analysis RDK 0 days
416 V/'@ 7.12.1 DO SamGrid Requests Evaluation: Draft version (v0.8) RDK RDK 5 days
418 V/'@ 7.12.9 DO SamGrid Requests Evaluation: Review version (v0.9) RDK RDK 2 days

Page 2




Start Finish [ July 2007 August 2007 | September 2007
232629 2 [ 5[ 8 [11]14]17[20[23[26[29[ 1[4 |7 [10[13[16[19[22]25]28[31[3 [6 [ 9 [12]15]18]21 [24][27]

Mon 7/9/07 Fri 1/11/08

Mon 7/9/07 Mon 7/9/07

Fri 1/11/08 Fri 1/11/08

Fri 1/11/08 Fri 1/11/08

Mon 7/2/07 Mon 8/13/07

Mon 7/2/07 Mon 7/2/07 712 Q—LNPU%S&it Prod at Stage 2: DOrunjob development
Tue 7/10/07 Wed 8/8/07 PM Start Prod at Stage 2: SamGrid development/integration

Thu 8/9/07 Mon 8/13/07 JS Start Prod at Stage 2: Production-level test
Mon 8/13/07 Mon 8/13/07 MILE 2: Start (MC) Production at Stage 2 - Working
Mon 7/2/07 Mon 8/20/07

Mon 7/2/07 Mon 7/2/07 PM 7 —ErrorRecovery-SamGrid-developmentfintegration

Tue 8/14/07
Mon 8/20/07
Mon 7/30/07
Mon 7/30/07
Mon 9/24/07
Fri 10/12/07
Mon 11/26/07
Tue 2/5/08
Mon 12/10/07
Mon 1/7/08
Mon 12/10/07
Tue 2/5/08
Tue 1/22/08
Tue 1/22/08
Thu 2/14/08
Thu 2/14/08
Wed 2/20/08
Mon 2/25/08
Mon 3/17/08
Fri 3/21/08
Fri 3/21/08
Wed 9/12/07
Wed 9/12/07
Thu 9/20/07
Mon 10/1/07
Wed 10/17/07
Tue 11/6/07
Mon 11/12/07
Mon 1/7/08
Fri 1/11/08
Fri 3/21/08

Mon 8/20/07
Mon 8/20/07
Tue 2/5/08
Fri 9/21/07
Tue 11/6/07
Wed 10/17/07
Tue 12/11/07
Tue 2/5/08
Wed 1/2/08
Mon 1/7/08
Mon 12/10/07
Tue 2/5/08
Fri 3/21/08
Tue 2/12/08
Fri 2/22/08
Tue 2/19/08
Fri 2/22/08
Wed 2/27/08
Thu 3/20/08
Fri 3/21/08
Fri 3/21/08
Fri 1/11/08
Wed 9/19/07
Thu 9/20/07
Tue 10/16/07
Fri 10/26/07
Fri 11/9/07
Mon 11/19/07
Fri 1/11/08
Fri 1/11/08
Thu 3/27/08

—

Error Recovery: Production-level test
8/20 ¢ milestone: Error Recovery in Phased Processing

—

B GG
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Finish

[ July 2007

August 2007

| September 2007

232629 2 [ 581114172023 [26]29

1] 4] 7]10]13]16[19]22[25[28[31[3 |6 ] 9 12][15[18]21[24]27]

Fri 3/21/08
Wed 3/26/08
Thu 3/27/08
Fri 2/8/08

Fri 2/1/08
Mon 7/2/07
Mon 7/2/07
Mon 7/16/07
Mon 8/20/07
Wed 9/26/07
Wed 10/3/07
Thu 10/4/07
Fri 10/5/07
Fri 2/1/08

Fri 2/1/08
Wed 2/13/08
Mon 2/25/08
Mon 3/3/08
Thu 3/6/08
Mon 3/10/08
Wed 3/12/08
Thu 3/13/08
Tue 11/13/07
Tue 11/13/07
Tue 2/19/08
Tue 2/26/08
Tue 2/26/08
Tue 2/26/08
Tue 2/26/08
Tue 2/26/08
Tue 2/26/08
Tue 10/23/07
Tue 10/23/07
Tue 2/26/08
Tue 2/26/08
Tue 2/26/08
Wed 2/6/08
Wed 2/13/08

Tue 3/25/08
Thu 3/27/08
Thu 3/27/08
Fri 2/8/08
Fri 2/8/08
Fri 10/5/07
Mon 7/2/07
Fri 8/17/07
Fri 8/24/07
Tue 10/2/07
Wed 10/3/07
Fri 10/5/07
Fri 10/5/07
Thu 3/13/08
Fri 2/8/08
Thu 2/14/08
Fri 2/29/08
Wed 3/5/08
Fri 3/7/08
Tue 3/11/08
Thu 3/13/08
Thu 3/13/08
Wed 12/12/07
Wed 12/12/07
Fri 2/22/08
Tue 2/26/08
Tue 2/26/08
Tue 2/26/08
Tue 2/26/08
Tue 2/26/08
Tue 2/26/08
Fri 11/2/07
Fri 11/2/07
Tue 2/26/08
Tue 2/26/08
Tue 2/26/08
Tue 2/12/08
Thu 2/14/08

—

712 Q—LNPU%FWd—Nede—I-oﬁtall Doc: Recent Draft

S s Fyyd Node Install Doc: Hardware prep attempt

SS G -Fwe-Node-Install-Doo: Feed-back—————————

DZ,SS G
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| October 2007 | November 2007 | December 2007 January 2008
30/ 369 l12]15[18[21[24 27 (30| 2 [5 [ 8 [11[14]17[20[23[26[29| 2 |5 |8 [11[14[17[20(23[26[29[ 1[4 |7 [10[13[16/[19[22]25]

JS aftore output from any stag
1/11 ¢ MILE 22: Store output fro

50% implementation

40% |mp|ementat|on
RDK,GG @@= DOrepro tools adaptation: Request impact on SamGrid and/or D runjob

understanding of testing procedures i ;
—itesting meeting

Testing responsibilities, procedures proposal
GG,PL omponent and Integration testing

AB2 ﬁ—[ﬂaluate how DOrunjob should se'j[ up WN environment
PL WWF%H
DEV,PL,DW,JS ﬁfvaluate and sign-off on te
‘ 1/11 ¢ MILE 18: Support testing
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| October 2007 | November 2007 | December 2007 January 2008

30/ 369 l12]15[18[21[24 27 (30| 2 [5 [ 8 [11[14]17[20[23[26[29| 2 |5 |8 [11[14[17[20(23[26[29[ 1[4 |7 [10[13[16/[19[22]25]

=== Fwd Node Install Doc: Integrate Dehong and Steve's documents

AL @-Fwd Node Install Doc: Approve
DZ @& Fwd Node Install Doc: Integrate into SamGrid Installation Manual
10/5 ¢ milestone: Fwd Node Install Doc: Completed

GC @mmssesseeeeeeeeeseeeeaaas Minimal Resource Brokering: Evaluate, determine best course of action

RDK @SS Develop WBS for implementing S/A Recocert on SamGrid
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[ February 2008 March 2008 [ April 2008 [ May 2008
28[31[3 6|9 [12[15[18[21(24 (27| 1[4 [7[10/13]16[19[22[25[2831|3 [6 |9 \12|15\18|21\24\27|30\3|6\9|12|15\18|21\24|

ge: Production-level test
om any stage of processing

R

2/5 ¢~ DEFER: DOrepro toolis adaptation: Final 10% implementation
unjob interfaces in Samgrid for data E)rocessing App

le test dataset
2/5 é‘I'DEFER - MILE 14: Dé)repro—tools uses Sam v7 request system
: P
S (Seneralization of Job Types according to /0 Characteristics: client side
PM : —Generalization-of- Job-Types-according to /O Characteristics: execution side
PM‘ﬁ DOreprp tools/Generalization changes: Deyelop test
MI: DOrepro-tools/Generalization-changes: Production test
: JS":—DO;@p#e—teeLs#Gene;al-iz—aﬁep changes: MC Production test
PM G Resolve how to add production paths in future: Document

ASB Resolve how to add production paths in future: DO Approval
3/21 MILE 20: How to add production paths in future - resolved

test facilities and procedures
g v7/dOrunjob/SamGrid functlonallty
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[ February 2008 March 2008 [ April 2008 [ May 20

08
28[31[3 6|9 [12[15[18[21(24 (27| 1[4 |7 [10/13[16[19)22[25 28313 [6 [ 9 [12/15]18[21[24[27[30/3 |6 [9 [12[15[18]21 24 ]
PM Start Prod at Stage 2: SamGrid notification=all bug fix ‘

JS Start Prod at Stage 2: Production-level re-test
3/27 ¢ milestone: Start Prod at Stage 2 Ready for Production Release

2/8 tart Prod via ;SAM Definition from Stage 3+ of Prod
GG rite evaluatior} of extensions to development

@ )

SS ﬁ—R—EXﬁps and RiunZSys agree on/setup hardware config of test stand nodes
SS @@REX- ﬁpc installs-software-gn-test OSG-fwd node (dOsrv15)

FEF @-Admins fix disk on test queue node (old samgrid)

SS installs software on test LCG fwd node (dOsrv47)
ps installs software on test queue node (old samgrid)
REX ops installs durable locations test machine
Trial use of SamGrid test stand
3/13 ¢ milestone: SamGrid test stand completed

~
SS

RDK : Write recommendations for productization of DO Apps
2/26 ¢ EVAL: Ability to merge more than 1 stream from Reco
2/26 ¢ EVAL: Ability to run TrigSim in MC Production
2/26 ¢ EVAL: Skimming in Production
2/26 ¢ EVAL: Fixing
2/26 ¢ EVAL: Run raw2sim on minbias files
2/26 ¢ EVAL: Merging of reco-cert files

2/26 ¢ EVAL: CAF Trees from Production
2/26 ¢ EVAL: AADST
H 2/26 ¢ EVAL: Grid Analysis
RDK @& == DO Sam(%}rid Requests Evaluation: Draft version (v0.8)
RDK @& DO Se}mGrid Requests Evaluation: Review version (v0.9)
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